

SECRET11155185
OC 9805

Director of Logistics

ENG M01-015

12 JAN 1961

Director of Communications

11 JAN 1961

Contract 649, Task Order 1

**Please Return To
Engineering Staff**

1. [redacted], is modifying for this Office an Ampex Model 350 Magnetic Tape Recorder. During the course of the modification AMP uncovered a differential motor which would allow for a variable tape speed drive instead of using a fixed speed as initially planned. The incorporation of this differential motor would expand the capabilities of the equipment and allow its use on other projects. [redacted] has submitted a proposal to perform this additional effort.

25X1

2. This proposal has been reviewed by this Office and considered to be satisfactory. Therefore, it is requested that Task Order 1 of Contract 649 be amended to authorize this increase in scope according to the terms of the [redacted] proposal attached. Attached for this purpose is Requisition No. MEB 61-132 indicating that the allotment to be charged is 1179-1070-1000. Funds in the amount of \$3,004.00 have been encumbered for this purpose. This equipment and all reports pertaining thereto are UNCLASSIFIED, but the association of the project with this Agency is classified **SECRET**. The project engineer for this program is [redacted]

25X1

25X1

25X1

25X1

Attachments:

- 1) Contractor's letter dated 19 December 1960
- 2) Requisition No. MEB 61-132

Distribution:

- Orig. + 1 - Addressee w/atts.
 61-30 1 - R+D Subject File wo/atts.
 1 - [redacted] wo/atts.
 1 - OC-A wo/atts.
 1 - SPS wo/atts.
 1 - MEB wo/atts.
 1 - OC-E Chrono wo/atts.
 1 - EP Chrono wo/atts.

Coordination:

R+D

OC-A

OC-P

OC-E

OC-SPS

DD/CO

25X1

OC-E/R+D-EP:GNY:gpt (9 January 1961)

25X1

REWRITTEN: 6 January 1961 GNY:gpt

SECRET